

Energy Assets Utilities Limited Customer Terms and Conditions

EVERYTHING CONNECTS



CONTENTS

SCHEDULE 1 - CONDITIONS	4
1 DEFINITIONS AND INTERPRETATION	4
2 DESIGNATED REPRESENTATIVES	8
3 DESIGN ONLY	9
4 SITE SURVEYS	9
5 QUOTATION AND ACCEPTANCE.....	9
6 CONDITIONS PRECEDENT AND COMMENCEMENT	9
7 ENERGY ASSETS UTILITIES LIMITED OBLIGATIONS	10
8 THE CLIENT'S OBLIGATIONS.....	12
9 ACCESS TO THE WORKS.....	14
10 CHANGE EVENTS.....	14
11 PLANNED DATES.....	17
12 EXTENSIONS OF TIME.....	17
13 COMPLETION.....	18
14 TITLE	18
15 NETWORK OWNER DEFAULT	18
16 PRICE REVIEW	19
17 PAYMENT	19
18 SUSPENSION	20
19 WARRANTY	20
20 INDEMNITY	22
21 LIMITATION OF LIABILITY	22
22 INSURANCES	22
23 FORCE MAJEURE	23
24 CANCELLATION AND TERMINATION	24

EVERYTHING CONNECTS



25	INTELLECTUAL PROPERTY	25
26	CONFIDENTIALITY.....	26
27	ENTIRETY OF AGREEMENT AND AMENDMENTS	26
28	WAIVER.....	27
29	RELATIONSHIP OF PARTIES.....	27
30	ASSIGNMENT AND SUB-CONTRACTING.....	27
31	NOTICES.....	27
32	THIRD PARTY RIGHTS.....	27
33	LAW AND DISPUTES	28
1	DELAY LIABILITY	29
2	A SUMMARY OF ROLES AND DUTIES UNDER CDM 2015	29

EVERYTHING CONNECTS



SCHEDULE 1- Conditions

1 DEFINITIONS AND INTERPRETATION

1.1 In these Conditions the following words and expressions have the following meanings:

- (a) **Acceptance** has the meaning ascribed to and occurs at the time identified in Clause 5.3;
- (b) **Advance Payment** means any advance payment identified in the Quotation and any adjustment thereto in accordance with these terms and conditions;
- (c) **Affiliate** means any subsidiary of a Party, any holding company of a Party, and any subsidiary of any such holding company (where "Subsidiary" and "Holding Company" shall have the meanings assigned to them under Section 736 of the Companies Act 1985) and any company, partnership or joint venture of which any of them shall have directly or indirectly not less than 26% equity participation;
- (d) **Affected Party** has the meaning ascribed to the term in Clause 23.2;
- (e) **Asset** means the Works or any Phase of the Works (up to and including the emergency control valve) upon Substantial Completion including (without limitation) any Plant and Materials incorporated into the Works;
- (f) **Background Intellectual Property** means all intellectual property rights including inventions, patents, registered designs, trade marks (whether registered or unregistered), applications for any of the foregoing and the right to apply therefore in any part of the world, copyrights, rights in the nature of copyrights, moral rights, design rights, unregistered Community designs, database rights, topography rights, trade names, business names, logos, get-up, know how, and all or any similar or equivalent rights arising or subsisting in any country of the world, relating to the business, assets, operations or affairs of a Party;
- (g) **Client Designated Representative** means the person appointed as such in accordance with Clause 2;
- (h) **Commissioning** means purging to natural gas of those elements of the Works designed to convey or contain natural gas, and its pressurisation to normal operating pressure;
- (i) **Completion Notice** means the notice to be served by Energy Assets Utilities Limited on the Client upon Substantial Completion of the Works and any Phase of the Works;
- (j) **Conditions** means these terms and conditions;
- (k) **Conditions Precedent** means any of the conditions precedent set out in clause 6.3;
- (l) **Confidential Information** means any and all information, documents, technical reports, correspondence, data, records, and any other financial or commercial information (in any form electronic or otherwise) in connection with the Works, the performance of the Works or the business or affairs of either Party;
- (m) **Construction Commencement Date** means the date specified in the Programme or advised by Energy Assets Utilities Limited to the Client in accordance with Clause 11.1 (subject in each case to any adjustment to such date in accordance with this Agreement), being the date upon which Energy Assets Utilities Limited will commence the construction of the Works, or where the Works are to be performed in phases, the date upon which Energy Assets Utilities Limited will commence construction of the first Phase of the Works;
- (n) **Agreement** means the agreement incorporating these Conditions;

- (o) **Date for Final Completion** means a date specified in the Programme or advised by Energy Assets Utilities Limited to the Client in accordance with Clause 11.1 (subject in each case to any adjustment to such date in accordance with this Agreement), being the date upon which Energy Assets Utilities Limited will achieve Final Completion of the Works or a Phase of the Works (as the case may be);
- (p) **Date for Substantial Completion** means a date specified in the Programme or advised by Energy Assets Utilities Limited to the Client in accordance with Clause 11.1 (subject in each case to any adjustment to such date in accordance with this Agreement), being the date upon which Energy Assets Utilities Limited will achieve Substantial Completion of the Works or a Phase of the Works (as the case may be);
- (q) **Delivery Requirements** means the requirements and other matters set out in the quotation or subsequently agreed by Energy Assets Utilities Limited.
- (r) **Equipment** means all vehicles, equipment, appliances, instruments, apparatus and other items used in the performance of the Works but does not include anything incorporated or to be incorporated into the Works;
- (s) **Final Completion** means completion of the Works or a Phase of the Works (as the case may be) including all reinstatement;
- (t) **Force Majeure** has the meaning ascribed to the term in Clause 23;
- (u) **Energy Assets Utilities Limited** means Energy Assets Utilities Limited (Company Number 03824498) whose registered office is at Future House, Pheasant Drive, Birstall, Batley, West Yorkshire, WF17 9LT;
- (v) **Energy Assets Utilities Limited Designated Representative** means the person appointed as such in accordance with Clause 2;
- (w) **Gas Transporter** means a gas transporter within the meaning of and licensed under the Gas Act 1986 (as amended) who has entered or will enter into the Gas Transporter Agreement with Energy Assets Utilities Limited or any alternative gas transporter nominated by Energy Assets Utilities Limited replacement therefore;
- (x) **Gas Transporter Agreement** means an agreement entered into or to be entered into between Energy Assets Utilities Limited and a Gas Transporter under which the Gas Transporter agrees to execute the Works and/or adopt the Asset in accordance with the terms and conditions stated therein, provided that where Energy Assets Utilities Limited has entered into a framework or other agreement with the Gas Transporter under which the Gas Transporter may agree to execute works and/or adopt assets from time to time, any reference in this Agreement to Energy Assets Utilities Limited entering into or having entered into the Gas Transporter Agreement shall include the agreement of any matters or terms and any acceptance required pursuant to such framework in relation to the Works and/or the Asset;
- (y) **Electricity Network Agreement** means an agreement entered into or to be entered into between Energy Assets Utilities Limited and the Electricity Network Owner under which the Network Owner agrees to execute the Works and/or adopt the Asset in accordance with the terms and conditions stated therein, provided that where Energy Assets Utilities Limited has entered into a framework or other agreement with the Network Owner under which the Network Owner may agree to execute works and/or adopt assets from time to time, any reference in this Agreement to Energy Assets Utilities Limited entering into or having entered into the Electricity Network Agreement shall include the agreement of any matters or terms and any acceptance required pursuant to such framework in relation to the Works and/or the Asset;

- (z) **Water Network Agreement** means an agreement entered into or to be entered into between The Developer and the Water Network Owner under which the Network Owner agrees to execute the Works and/or adopt the Asset in accordance with the terms and conditions stated therein, provided that where the Developer has entered into a framework or other agreement with the Network Owner under which the Network Owner may agree to execute works and/or adopt assets from time to time, any reference in this Agreement to the Developer entering into or having entered into the Water Network Agreement shall include the agreement of any matters or terms and any acceptance required pursuant to such framework in relation to the Works and/or the Asset;
- (aa) **Highway** means in respect of the Works being conducted in England and Wales “street” and in respect of the Works being conducted in Scotland “road” as such terms are defined in NRSWA;
- (bb) **IP Rights** means all intellectual property rights including inventions, patents, registered designs, trade marks (whether registered or unregistered), applications for any of the foregoing and the right to apply therefore in any part of the world, copyrights, rights in the nature of copyrights, moral rights, design rights, unregistered Community designs, database rights, topography rights, trade names, business names, logos, get-up, know how, and all or any similar or equivalent rights arising or subsisting in any country of the world, in or relating to the Works or the design of the Works;
- (cc) **Legislation** means all statutes, statutory instruments, by-laws, regulations and directives relevant to the Works or this Agreement or that affect either Party in performance of its obligations under this Agreement;
- (dd) **Liquidated Damages** means any liquidated damages payable in accordance with clause 13.2;
- (ee) **Meter** means any device(s) to record the volume of gas, water or electricity passing or intended to pass through the Supply Point and, in connection with such recording, to control such gas, water and electricity;
- (ff) **Minimum Information Requirements** means the information required to be provided by the Client in completing the Customer Application Form prior to submission of the Quotation and such further information Energy Assets Utilities Limited requests from the Client;
- (gg) **Network** means a gas, water or electric system or system of pipelines and cables designed or installed so that either one or alternatively several buildings can be connected to it, including any and all associated mains and service pipes, meters, meter boxes, regulators and ancillary plant and equipment;
- (hh) **Network Owner** means the owner of a Network;
- (ii) **NJUG** relates to the National Joint Utilities Group recommended positioning of Utilities apparatus for new work on new developments and in existing streets;
- (jj) **Normal Working Hours** means the hours of 8.00 am to 5.00 pm on any Working Day;
- (kk) **NRSWA** means the New Roads and Street Works Act 1991 and any regulations made under that act and any amendment or modification to or replacement for that act or such regulations;
- (ll) **Outlet** means all pipe and cables with consuming facilities installed or to be installed downstream of any Meter;
- (mm) **Party** means the Client or Energy Assets Utilities Limited (as the case may be) and Parties means both of them;

- (nn) **Phase of the Works** means each phase (if any) identified in the Quotation or otherwise agreed in writing between the Parties;
- (oo) **Planned Dates** means in relation to the Works or Phase of the Works, the Construction Commencement Date, the Date for Substantial Completion and the Date for Final Completion;
- (pp) **Plant and Materials** means any items intended to be incorporated into the Works;
- (qq) **Price** means the total price for the Works as adjusted in accordance with this Agreement;
- (rr) **Price Review Date** has the meaning ascribed to the term in Clause 16.1;
- (ss) **Programme** means the programme for the Works or any Phase of the Works as identified or detailed in the Quotation or otherwise agreed in writing between the Parties;
- (tt) **Quotation** means the quotation forming part of this Agreement as issued by Energy Assets Utilities Limited to the Client containing details of the Works and Price, together with any other documents expressly incorporated therein;
- (uu) **Quotation Acceptance Form** means the form of acceptance annexed to the Quotation;
- (vv) **Reasonable and Prudent Operator** and **RPO** means a person seeking in good faith to perform its contractual obligations, and in so doing and in the general conduct of its undertaking exercising that degree of skill, diligence, prudence and foresight that is reasonably and ordinarily be expected from a skilled and experienced operator complying with applicable law engaged in the same type of undertaking in the same or similar circumstances and conditions;
- (ww) **Reinforcement Costs** means any sums paid or to be paid by Energy Assets Utilities Limited to the Gas Transporter in respect of the cost of any reinforcement of any pipeline required upstream of the Works;
- (xx) **Site** means the premises, property, lands, waters and other places on, under, in or through which the Works or any part of the Works are to be performed, including areas for temporary storage, accommodation and welfare facilities, as more particularly described in the Quotation and where applicable, a plan showing the boundaries of the site appended thereto;
- (yy) **Site Survey** means a non-intrusive visual survey of the Site;
- (zz) **Street Works Licence** means
 - (i) a street works licence required in accordance with section 50 of NRSWA in respect of any part of the Works within a Highway or the positioning of any part of the Asset within a Highway, and
 - (ii) any permit required under the Traffic Management Act 2004 or any regulations made under that Act,
 or in each case any modification re-enactment or replacement of any such section or act;
- (aaa) **Substantial Completion** means the completion of the Works, or where applicable any Phase of the Works (including in each case any Commissioning), with the exception of any reinstatement and any other parts of the Works to be carried out following Commissioning;
- (bbb) **Supply Point** means the nearest emergency control valve installed upstream of the location at which a Meter in respect of a service connection is installed or to be installed (whether by Energy Assets Utilities Limited or others);

- (ccc) **TeCSA Adjudication Rules** means the procedural rules for adjudication of the Technology and Construction Solicitors Association;
- (ddd) **Variation** means:
- (i) an addition to, deduction from, cancellation of or other change or variation to all or any part of the Works; and/or
 - (ii) a change to or deferral of all or any of the Planned Dates, the Programme or the timing or content of the Works or any Phase of the Works; and
 - (iii) any other matter identified in this Agreement as constituting a Variation;
- (eee) **Works** means the works and/or design services detailed in the Quotation, including any Phases of the Works, any Plant and Materials and any Variation;
- (fff) **Working Day** means any day other than Saturday, Sunday and any day that is a bank holiday in England and Wales or (in the case of Works performed in Scotland) in Scotland under the Banking and Financial Dealings Act 1971.
- (ggg) **CDM** means Construction (Design and Management) Regulations 2015, including guidance on the regulations published by the Health and Safety Executive.

- 1.2 Terms defined in this Clause 1 include the singular and the plural as the context so requires.
- 1.3 Unless otherwise stated references to clauses shall mean clauses of these Conditions.
- 1.4 Headings are inserted in these Conditions for convenience only and do not form part of and shall not affect the interpretation or construction of these Conditions.
- 1.5 Any phrase introduced by the terms "including", "include" , "in particular" or any similar expression shall be construed as illustrative and shall not limit the sense of the words preceding those terms.
- 1.6 These Conditions shall have precedence over any other document referred to in or forming part of this Agreement and shall apply to the exclusion of any other terms and conditions referred to in the Quotation Acceptance Form or any other document emanating from the Client.

2 DESIGNATED REPRESENTATIVES

- 2.1 The Client shall by notice to Energy Assets Utilities Limited appoint the Client Designated Contractual Representative. Save to the extent that the contrary is specified in such notice, the Client Designated Representative shall have authority to act for and on behalf of the Client in all matters in connection with this Agreement.
- 2.2 The Client shall by notice to Energy Assets Utilities Limited appoint CDM Designated Representatives, in accordance with the regulations and the table in schedule 2 A summary of roles and duties under CDM 2015
- 2.3 Energy Assets Utilities Limited shall by notice to the Client appoint the Energy Assets Utilities Limited Designated Contractual Representative. Save to the extent the contrary is specified in such notice, the Energy Assets Utilities Limited Designated Representative shall have authority to act for and on behalf of Energy Assets Utilities Limited in all matters in connection with this Agreement.
- 2.4 Energy Assets Utilities Limited shall by notice to the Client appoint CDM Designated Representatives, in accordance with the regulations and the table in schedule 2 A summary of roles and duties under CDM 2015
- 2.5 Any instructions, directions or orders the Client may give to Energy Assets Utilities Limited or to the Energy Assets Utilities Limited Designated Representative shall be in writing.

3 DESIGN ONLY

3.1 Notwithstanding any other provision of this Agreement, where the Works consist of design services and services preparatory to provision of a design only, the following provisions apply.

- (a) Energy Assets Utilities Limited obligations shall be limited to the provision of a design drawing as described in the Quotation.
- (b) Save where the contrary is expressly provided, any provision of these terms and conditions relating to:
 - (i) carrying out by Energy Assets Utilities Limited of works on Site (including Site rules, procurement, construction, performance and/or supervision of any works);
 - (ii) execution of the Works by or transfer of ownership of the Works and/or the Asset to a Network Owner;
 - (iii) entry into any Gas Transporter Agreement or any termination of or under any such agreement; and
 - (iv) entry into any Electricity Network Agreement or any termination of or under any such agreement; and
 - (v) obtaining of any permissions, consents, licences (including Street Works Licences), easements or other rights that may be necessary for or in connection with execution of any works to Energy Assets Utilities Limited design;

shall not apply.

- (c) For the avoidance of doubt, Energy Assets Utilities Limited shall be under no obligation to obtain any Street Works Licence and gives no warranty that any permissions, consents, licences (including Street Works Licences), easements or other rights that may be necessary for or in connection with execution of any works to Energy Assets Utilities Limited design are or would be obtainable.

4 SITE SURVEYS

4.1 Where the Quotation indicates that Energy Assets Utilities Limited was unable to gain access to carry out a Site Survey prior to issuing the Quotation, the Quotation will be subject to amendment and the Price and Planned Dates shall be adjusted to take into account of any working restrictions, physical conditions and/or obstructions not expressly allowed for in such Quotation.

5 QUOTATION AND ACCEPTANCE

5.1 The Quotation is personal to the Client and may not be assigned without Energy Assets Utilities Limited written consent;

5.2 To proceed with a Quotation, the Client must complete and return the Quotation Acceptance Form to Energy Assets Utilities Limited within the period of validity specified in the Quotation (or within such other period as may be agreed in writing between the Parties);

5.3 Acceptance shall take place on receipt by Energy Assets Utilities Limited of the Quotation Acceptance Form. The Quotation may be withdrawn by Energy Assets Utilities Limited at any time prior to Acceptance.

6 CONDITIONS PRECEDENT AND COMMENCEMENT

6.1 Notwithstanding any other provision of this Agreement, Energy Assets Utilities Limited shall have no obligation to:

- (a) commence or continue to provide the Works (including any design);

- (b) procure or continue to procure any Plant and Materials or other goods or materials required in connection with the Works; or
 - (c) schedule, seek agreement for or confirm to the Client of any of the Planned Dates;
- at any time when any of the Conditions Precedent are not fulfilled;

6.2 For the avoidance of doubt, performance, commencement or re-commencement of any of the above activities shall not constitute any waiver of any provision of this clause 6 and shall be without prejudice to Energy Assets Utilities Limited right not to continue with any such activity or obligation at any time when the Conditions Precedent are not fulfilled;

6.3 The following are the Conditions Precedent:

- (a) Energy Assets Utilities Limited and the Gas Transporter have entered into the Gas Transporter Agreement relating to the Works and such agreement remains in full force and effect;
- (b) Energy Assets Utilities Limited and the Electricity Network Owner have entered into the Electricity Network Agreement relating to the Works and such agreement remains in full force and effect;
- (c) Energy Assets Utilities Limited employment under the Gas Transporter Agreement has not been terminated for any reason;
- (d) the Client has made payment in full (free from any set-off or deduction) of any Advance Payment identified in the Quotation;
- (e) any Street Works Licence or consent required in connection with the Works has been obtained;
- (f) execution of all or any part of the Works is not prevented by any restriction on the execution of street works pursuant to any relevant Legislation;
- (g) any approval, authorisation or consent required under the Gas Transporter Agreement has been given by the Gas Transporter; and
- (h) the Client has complied with its obligations under Clause 8.1 in full.

6.4 In no circumstances shall Energy Assets Utilities Limited be liable to the Client or any third party for any failure or delay in the fulfilment of any of the Conditions Precedent.

6.5 If at any time following Acceptance the Conditions Precedent are not fulfilled during any continuous period of 3 months either Party may by written notice to the other elect not to proceed with the Works forming the subject of the relevant Quotation. Save to the extent the Parties agree otherwise any such written notice shall constitute a Variation omitting any outstanding part of the Works other than any reinstatement works falling within a Highway and any further works necessary to leave the Works in a safe condition.

7 ENERGY ASSETS UTILITIES LIMITED OBLIGATIONS

7.1 Energy Assets Utilities Limited shall carry out and complete the Works and comply with its obligations under this Agreement in accordance with the standard of a Reasonable and Prudent Operator (RPO).

7.2 Energy Assets Utilities Limited shall use all reasonable endeavours to:

- (a) enter into the Gas Transporter Agreement and obtain any authorisation or consent required under such agreement; and
- (b) enter into the Electricity Network Owner Agreement and obtain any authorisation or consent required under such agreement; and
- (c) obtain any required Street Works Licence;

provided always that Energy Assets Utilities Limited shall have no obligation to do so until the Client has paid any Advance Payment identified in the Quotation in full (free from any set-off or deduction).

- 7.3 Energy Assets Utilities Limited shall, subject to and in accordance with these Conditions:
- (a) design, procure, perform and supervise the Works in compliance with these Conditions and all relevant Legislation;
 - (b) comply with the Programme and meet the Planned Dates relating to the Works and any Phase of the Works;
 - (c) comply with all reasonable Site rules agreed between the Parties;
 - (d) comply with the terms of any permission, licence or consent required in connection with the Works and notified to Energy Assets Utilities Limited by the Client;
 - (e) comply with the Delivery Requirements; and
 - (f) subject to provision by the Client of any confirmation of authority required by the relevant Meter Asset Manager or Meter Operator liaise with such Meter Asset Manager and Meter Operator as necessary for the purpose of co-ordination of Meter installation.
- 7.4 The following works and/or matters shall not form part of the Works or otherwise form part of Energy Assets Utilities Limited obligations under this Agreement unless expressly and separately identified in the relevant Quotation as falling within the scope of Energy Assets Utilities Limited obligations and/or the Works or comprised in a Variation:
- (a) supply and installation of any Meter housing or backboards;
 - (b) supply and installation of any Meter. For the avoidance of doubt, unless the contrary is expressly stated in the Quotation the services to be installed by Energy Assets Utilities Limited will terminate at the Supply Point;
 - (c) provision of any temporary supplies which do not form part of the completed works
 - (d) inspection, installation or alteration of Outlet Pipe;
 - (e) provision, erection or dismantling of any scaffolding, raised platform or other access system required in connection with the Works;
 - (f) making good cosmetic surfaces, plasterwork and decoration;
 - (g) relocation, protection, replacement or any avoidance of damage to growing plants provided that Energy Assets Utilities Limited will take reasonable care to avoid or minimise damage to such plants;
 - (h) diversion of any existing apparatus, cable, duct, pipe-work, drain or infrastructure;
 - (i) temporary or permanent reinstatement of any trench excavated on the Site in the course of the Works or otherwise required in connection with the Works, other than excavation, backfilling or reinstatement required in a Highway;
 - (j) provision any bedding and/or surrounding materials within any trench or excavation or otherwise required in connection with any part of the Works other than within a Highway;
 - (k) removal of any excavated material from site in connection with any trench or excavation to carry out the works;
 - (l) provision and installation of any ducting;
 - (m) construction or formation of any point of entry into any building;

- (n) reinstating any original surface (including without limitation any paving, mosaic, coloured tarmac, or tiles) other than within a Highway. Where the Works expressly include reinstatement beyond any Highway.
 - (i) Energy Assets Utilities Limited will reinstate with a safe temporary surface, and
 - (ii) metalled surfaces will be reinstated with tarmac only or alternatively (at Energy Assets Utilities Limited discretion and without imposing any responsibility upon Energy Assets Utilities Limited to prevent any damage) Energy Assets Utilities Limited may relay any undamaged modules removed upon excavation and left adjacent to the excavation;
- (o) performance of the Works or the design thereof so as to avoid interruption to the conveyance of gas to the Supply Point during the conduct of the Works or in the course of any future maintenance of the Works;
- (p) carrying out works outside Normal Working Hours;
- (q) any works and/or matters excluded in the Quotation.

7.5 Notwithstanding any other provision of this Agreement any works or commissioning that cannot lawfully be undertaken

- (a) prior to adoption of the Asset by the Network Owner; or
- (b) other than by or on behalf of a Network Owner; shall not form part of the Works or otherwise be included in Energy Assets Utilities Limited's obligations under this Agreement save to the extent that Energy Assets Utilities Limited can lawfully perform such works or commissioning under and in accordance with the relevant Gas Transporter Agreement.

7.6 Energy Assets Utilities Limited shall be entitled to defer all or any part of the Works in the following circumstances:

- (a) a request from the Client for a Variation pending accepting of a Change Event Quotation;
- (b) the Client's inability or failure to give access to and use of the Site as required for performance of the Works or relevant Phase of the Works (as the case may be);
- (c) the Site not being ready for performance of the Works or relevant Phase of the Works (as the case may be); or
- (d) non-fulfilment of any of the Conditions Precedent.

8 THE CLIENT'S OBLIGATIONS

8.1 Save to the extent that the contrary is expressly stated in the relevant Quotation, the Client shall promptly and without causing delay to the performance of any part of the Works and in any event not later than 7 days before the Construction Commencement Date or at such earlier time as Energy Assets Utilities Limited may reasonably require:

- (a) provide all necessary information to Energy Assets Utilities Limited. Such information shall be complete and accurate and shall include (without limitation):
 - (i) all information and data relating to or affecting the Works or performance of the Works; and
 - (ii) all information referred to in the Minimum Information Requirements.

The Client acknowledges and agrees that such information may be relied on by Energy Assets Utilities Limited in designing and performing the Works and for all purposes relating to this Agreement;

- (b) grant or procure the grant from any relevant third party of all planning and other permissions, consents, approvals, licences, easements, leases, interests and rights (in each case on an unconditional and irrevocable basis and on reasonable terms agreed between the Parties) necessary for performance of the Works, the siting, installation, operation and maintenance of the Asset, and ownership of the Works and the Asset by the Network Owner (including without limitation all permissions, consents, licences, easements, conveyances, leases, grants, transfers, interests and rights required by and on any terms specified by the Network Owner), save that the Client shall not be required to obtain any Street Works Licence;
- (c) grant or procure permission to enable Energy Assets Utilities Limited, its sub-contractors or agents to gain such access to and possession of the Site (other than any part of the Site falling within a Highway) as Energy Assets Utilities Limited may reasonably require for performance of the Works or any Phase of the Works and ensure that Energy Assets Utilities Limited, its sub-contractors and agents may obtain such access and possession at all times during performance of the Works;
- (d) demonstrate compliance with sub-clauses 6.1(b) and 6.1(c) above by notifying Energy Assets Utilities Limited in writing when it has fulfilled such obligations and providing to Energy Assets Utilities Limited copies of all planning and other permissions, consents, licences, easements, leases, interests, rights and conveyances granted or procured by the Client in accordance with those sub-clauses. For the purposes of this Agreement such permissions, consents, licences, easements, leases, interests and rights shall be deemed not to be in place until such copies have been provided to Energy Assets Utilities Limited.

8.2 The Client shall:

- (a) promptly and so as to not to cause any delay or disruption to the Works, where required pursuant to the Quotation or any Variation or as agreed in writing between the Parties, provide any Plant and Materials, Equipment and services to be provided by the Client;
- (b) provide and install all ducting to the required specification for the installation of all mains and services;
- (c) provide and install to the boundary of the adopting highway water supply pipes to enable connection of the communication pipe within 300mm of the boundary;
- (d) provide in advance of the works line and level for installation of the works to comply with NJUG volume 1;
- (e) ensure that all works to be carried out by others or that are to be completed prior to performance of all or any part(s) of the Works are carried out promptly and so as not to cause any delay or disruption to the Works;
- (f) comply with all relevant Legislation;
- (g) pay to Energy Assets Utilities Limited all sums falling due under this Agreement (subject to any right of set-off or deduction the Client may have in accordance with this Agreement);
- (h) during performance of the Works, report any suspected interference with the Works (or any part thereof) or any Plant and Materials or Equipment of which the Client is aware to Energy Assets Utilities Limited promptly.

8.3 For the avoidance of doubt, the Client will comply with the requirements of this clause 8 at its own cost without any cost or charges being incurred by Energy Assets Utilities Limited or the Gas Transporter.

9 ACCESS TO THE WORKS

- 9.1 Energy Assets Utilities Limited shall afford the Client together with any other person(s) nominated by the Client and approved by Energy Assets Utilities Limited reasonable access to witness the Works. The Client will comply with the prevailing safety rules and regulations in operation at the Site and such further rules and regulations that Energy Assets Utilities Limited may reasonably impose and shall ensure that any such nominated persons comply with such rules and regulations.
- 9.2 Supervision of the Works will at all times remain the responsibility of Energy Assets Utilities Limited.

10 CHANGE EVENTS

10.1 The Client may request in writing a Variation. The Client acknowledges that any Variation will require design approval by the Network Owner and Relevant Upstream Network Owner. Subject to the following provisions of this Clause 10 and any approval required from the Network Owner and/or Relevant Upstream Network Owner, a Variation requested by the Client shall take effect.

10.2 The following are Change Events:

- (a) a Variation requested by the Client;
- (b) the Network Owner requires Energy Assets Utilities Limited to make any Variation or other change to the design or performance of the Works due to Network Owner or other Network Owner requirements, or a Network Owner requires that Energy Assets Utilities Limited make any such Variation or other change;
- (c) there is any error, omission or inaccuracy in or change to:
 - (i) any assumption or matter identified in the Quotation,
 - (ii) the location of final connection point(s) onto any existing Network as indicated by the relevant Network Owner, or
 - (iii) any other information provided by the Client, the Customer, a Network Owner or others concerning any existing Network or infrastructure,

and such error, omission, inaccuracy or change necessitates a Variation or other change to the design or performance of the Works, whether to connect to any existing Network in accordance with Network Owner requirements or otherwise;

- (d) additional connections or other changes to the Works or the design or performance of the Works are required due to any re-phasing of or delay to the Works or any part of the Works, save to the extent that such re-phasing or delay is caused by Energy Assets Utilities Limited;
- (e) Energy Assets Utilities Limited encounters:
 - (i) any artificial obstruction not accurately identified and located within information provided to Energy Assets Utilities Limited by the Client, the Customer or relevant Network Owner prior to the date of Acceptance;
 - (ii) site layouts or physical conditions that could not reasonably have been foreseen by Energy Assets Utilities Limited (acting as an RPO) prior to issue of the relevant Quotation; or
 - (iii) items of historical, archaeological or special scientific interest;

and any such obstruction or conditions necessitates a Variation or other change to the design or performance of the Works;

- (f) any matter or circumstance identified in the Quotation or these Conditions as not having been allowed for in the Price occurs;
- (g) the imposition of working restrictions or Site rules that Energy Assets Utilities Limited (acting as an RPO) could not reasonably be expected to have foreseen prior to issuing the Quotation;
- (h) restrictions on hours of work within Normal Working Hours;
- (i) where Energy Assets Utilities Limited has issued a Quotation without gaining access to carry out a Site Survey, site layouts working restrictions, physical conditions or obstructions not expressly allowed for within the Quotation;
- (j) unreasonable terms of any permission, consent, licence, easement or lease in connection with or affecting the Works or performance of the Works;
- (k) the interference of the owners or occupiers of land to which Energy Assets Utilities Limited requires access for the performance of the Works;
- (l) all or any part of the Works are deferred following commencement of the Works or relevant Phase of the Works (as the case may be) or dispatch of labour, Plant and Materials or Equipment to the Site of such Works due to:
 - (i) a request from the Client for a Variation,
 - (ii) the Client's inability or failure to give access to and use of the Site as required for performance of the Works or other failure to comply with its obligations under this Agreement, or
 - (iii) the Site not being ready for performance of the Works or relevant Phase of the Works (as the case may be);
- (m) all or any part of the Works are suspended pursuant to Clause 18;
- (n) all or any part of the Works are deferred or delayed due to Energy Assets Utilities Limited not proceeding with the Works at a time when any of the Conditions Precedent are not fulfilled;
- (o) any imposition of or increase in Reinforcement Costs by reason of any error, inaccuracy or omission in information supplied by the Client or any breach of warranty or obligation on the part of the Client under this Agreement;
- (p) any amendment, modification or substitution made to or replacement of NRSWA as in force at the date of the Quotation or any regulations are made under the Traffic Management Act 2004 or any amendment or modification or replacement of the Traffic Management Act 2004 or any such regulations, in each case where such amendment, modification, substitution, replacement or regulations has not been published as at the date of issue of the Quotation;
- (q) any new or amended Legislation (other than in relation to NRSWA, the Traffic Management Act 2004 or any regulations made under the Traffic Management Act 2004) applicable to or affecting the Works or performance of the Works which comes into effect after the date of issue of the Quotation and which could not reasonably have been foreseen by Energy Assets Utilities Limited (acting as an RPO) as at the date of issue of the Quotation;

To avoid doubt, any reference above to a change to the performance of the works includes any change to the scope or nature of any temporary works, excavation or other preparatory works.

10.3 Energy Assets Utilities Limited shall notify the Client in writing of the occurrence of a Change Event. Subject to the following provisions of this clause 10, Energy Assets Utilities Limited shall

be entitled to make a fair and reasonable adjustment to the Price in respect of any Change Event in accordance with the following provisions of this clause 10.

10.4 In the case of cancellation of, or any Variation omitting, all or part(s) of the Works the following provisions apply.

- (a) Energy Assets Utilities Limited shall be entitled to retain provision within the Price for:
 - (i) design and administration in connection with the Works or such part(s) of the Works (as the case may be), including any Site Survey, preparation of the Quotation, general administration, design and design approval (in each case whether prior to Acceptance or otherwise);
 - (ii) any costs incurred in obtaining or attempting to obtain any Street Works Licence;
 - (iii) any mobilisation, Works performed and any further works carried out or to be carried out in connection with any reinstatement within a Highway or so as to leave the Works in a safe condition;
 - (iv) any costs incurred by reason of such cancellation or omission under or in connection with any sub-contracts or orders for Plant and Materials, Equipment labour or other resources entered into or placed by Energy Assets Utilities Limited for which Energy Assets Utilities Limited is liable and unable lawfully or contractually to avoid, including (without limitation) forfeited deposits and cancellation charges; and
 - (v) contribution to management costs and overheads.
- (b) The Parties agree that for the purposes of this clause 10.4, the provision within the Price for design and administration as referred to in clause 10.4(a)(i) is deemed to be 10% of the total Price for the whole of the Works assessed immediately prior to the cancellation or Variation referred to or (in the case of cancellation of or a Variation omitting part(s) only of the relevant Works) 10% of the part of such Price relating to the cancelled or omitted part(s) of the Works.
- (c) To avoid doubt, any refund to the Client in respect of any part of the Price paid in advance will be subject to deduction of the sums referred to in this clause 10.4.

10.5 There shall be no adjustment to the Price in respect of any change to the Works or the design of the Works:

- (a) required by the Network Owner, or
- (b) due to any error or inaccuracy in the location of final connection point(s) onto any existing Network as indicated by the relevant Network Owner; or
- (c) due to any error or inaccuracy in or change to any information provided by the relevant Network Owner or others (not being the Client or the Customer) concerning any existing Network or infrastructure.

10.6 Subject to the pre-ceding provisions of this clause 10, following receipt of a request for a Variation and following occurrence of any Change Event Energy Assets Utilities Limited will evaluate the impact of such requested Variation or Change Event and provide a quotation (a "Change Event Quotation") to the Client setting out any adjustment to the Price (including adjustment of the part of the Price applicable to any Phase of the Works and (where applicable) adjustment to any Advance Payment and/or stage payments) the Programme and the Planned Dates by reason of such requested Variation or Change Event that Energy Assets Utilities Limited, acting as an RPO, considers appropriate. Without limitation to the foregoing, where a requested Variation or Change Event would or does entail delay to all or part of the Works Energy Assets Utilities Limited may include in the Change Event Quotation adjustments to reflect

inflationary and other increases in the cost to Energy Assets Utilities Limited of performing the Works by reason of such delay.

10.7 Within 7 days (or such other period as may be agreed by the Parties) of issue of a Change Event Quotation by Energy Assets Utilities Limited the Client shall either accept or reject such Change Event Quotation. In the case of rejection of a Change Event Quotation relating to a requested Variation, the Client shall at the same time confirm that the requested Variation is not to proceed and whether or not the Works are to continue in accordance with the original design.

(a) If the Client accepts a Change Event Quotation then the Price, the Programme and the Planned Dates for the relevant Works will be amended in accordance with the relevant Change Event Quotation.

(b) If within the period referred to above the Client does not:

(i) accept in writing a Change Event Quotation in respect of a requested Variation or confirm that the requested Variation will not proceed and the Works are to continue in accordance with the original design; and/or

(ii) accept in writing a Change Event Quotation in respect of the occurrence of a Change Event;

(as the case may be) then unless the Parties agree otherwise the Client's non-acceptance of the Change Event Quotation shall constitute a Variation omitting any outstanding part of the Works other than any reinstatement works falling within a Highway and any further works necessary to leave the Works in a safe condition.

10.8 Energy Assets Utilities Limited shall not be obliged to proceed and may (at Energy Assets Utilities Limited discretion) defer all or part of the Works:

(a) following occurrence of any Change Event until receipt of the Client's written acceptance of a Change Event Quotation; and

(b) following a request for a Variation, until receipt of the Client's written acceptance of a Change Event Quotation in relation to such request or written confirmation that the requested Variation is not to proceed and the Works are to continue in accordance with the original design.

11 PLANNED DATES

11.1 Subject to the foregoing and to Clause 6.1, save where such dates are specified in the Programme, Energy Assets Utilities Limited will schedule and following agreement of the Client (such agreement not to be unreasonably withheld or delayed) confirm to the Client in writing the following dates:

(a) the Construction Commencement Date;

(b) the Date for Substantial Completion; and

(c) the Date for Final Completion; and

(d) any other dates required pursuant to the Quotation;

for the Works and (where applicable) any Phase of the Works forming the subject of the accepted Quotation.

11.2 The Client acknowledges and agrees that Energy Assets Utilities Limited ability to comply with the Programme and the Planned Dates is dependent upon the Client fulfilling its obligations under Clause 8.

12 EXTENSIONS OF TIME

12.1 If the Works are delayed or impeded by reasons of:

- (a) a Change Event;
- (b) Force Majeure;
- (c) any other matter which is outside the control of Energy Assets Utilities Limited and which could not reasonably have been foreseen by Energy Assets Utilities Limited (acting as an RPO) as at the date of issue of the relevant Quotation;
- (d) interference of the owners or occupiers of land to which Energy Assets Utilities Limited requires access for the performance of the Works;
- (e) delay imposed by the Network Owner or due to Network Owner requirements (provided that such delay is not due to Energy Assets Utilities Limited negligence or breach of contract) and any delay due to any breach or failure by the Network Owner;
- (f) the Client's failure or delay in performing its obligations under this Agreement;

12.2 Energy Assets Utilities Limited will notify the Client of such delay or impediment. The Planned Dates, the Programme and any other dates pursuant to this Agreement shall be adjusted by addition of a period equal to such delay or the delay caused by such impediment (as the case may be) together with a reasonable allowance for any mobilisation or re-mobilisation, provided that Energy Assets Utilities Limited shall not be entitled to any such adjustment in respect of delay caused by circumstances beyond Energy Assets Utilities Limited control to the extent that it would (as at the date of issue of the Quotation) have been reasonable to expect Energy Assets Utilities Limited (acting as an RPO in the ordinary course of its business) to plan for and provide contingency arrangement to avoid or reduce such delay in the circumstances that have occurred.

12.3 Energy Assets Utilities Limited shall use reasonable endeavours to avoid and minimise delay to the Works.

13 COMPLETION

13.1 Upon Substantial Completion of the Works, Energy Assets Utilities Limited will serve a Completion Notice on the Client.

13.2 If Energy Assets Utilities Limited fail to achieve Substantial Completion of the Works or a Phase of the Works (as the case may be) by the relevant Date for Substantial Completion Energy Assets Utilities Limited will pay or allow to the Client Liquidated Damages at the relevant rate and subject to the applicable maximum amount as set out in **Error! Reference source not found..** Such Liquidated Damages are the Client's sole and exclusive remedy for any delay in carrying out or completion of the Works or any Phase of the Works.

13.3 For the avoidance of doubt, any liability of Energy Assets Utilities Limited under this Clause 13 is subject to the provisions of Clause 21.

14 TITLE

14.1 The Client acknowledges and agrees that the Network Owner will have title to the Works and any Plant and Materials incorporated into the Works.

14.2 Subject to any contrary provisions within the Gas Transporter or Electricity Network Agreement, title to the Works and all Plant and Materials incorporated or to be incorporated into the Works will vest in Energy Assets Utilities Limited unless and until such title vests in the Network Owner.

15 NETWORK OWNER DEFAULT

15.1 In the event that the Network Owner defaults under the terms of the Gas Transporter or Electricity Network Agreement, Energy Assets Utilities Limited may with the Client's agreement (such agreement not to be unreasonably withheld or delayed) and subject to the terms of the Gas Transporter or Electricity Network Agreement enter into a Gas Transporter or Electricity Network Agreement with an alternative Gas Transporter or Electricity Network Agreement.

16 PRICE REVIEW

- 16.1 In the event that the Works or any Phase(s) of the Works continue beyond twelve months from the date of the Quotation the following provisions apply.
- 16.2 A Price Review Date will occur on the date immediately following expiry of 12 months from the date of the Quotation and thereafter on each anniversary of that date.
- 16.3 On each Price Review Date any part of the Price that has not yet fallen due to Energy Assets Utilities Limited will be adjusted in accordance with the change identified by the Retail Prices Index since the date of the Quotation or (where there has been a previous Price Review Date) since the last Price Review Date.

17 PAYMENT

- 17.1 In consideration of the performance by Energy Assets Utilities Limited of its obligations under this Agreement the Client will pay to Energy Assets Utilities Limited the Price (plus VAT as applicable).
- 17.2 Subject to any provision of this Agreement for earlier payment and any adjustments in accordance with this Agreement:
- (a) where the Quotation provides that all or a percentage of the Price is to be paid as an Advance Payment, the amount of such Advance Payment will fall due on Acceptance;
 - (b) where the Quotation provides for stage payments, the percentage of the Price identified in the Quotation as relating to a stage will fall due on completion of that stage;
 - (c) where the Quotation does not provide for stage payments or an advance payment, the entirety of the Price will fall due on Substantial Completion of the Works.
- 17.3 The final date for payment in relation to each payment falling due shall be the later of:
- (a) 28 days following the date on which payment falls due; and
 - (b) 28 days following the date of issue of Energy Assets Utilities Limited invoice in respect of such payment.
- 17.4 Where in accordance with this Agreement any adjustment is made to any Advance Payment or any stage payment(s) for stages that have been completed:
- (a) Energy Assets Utilities Limited shall be entitled to invoice the Client immediately for any increase in the Advance Payment or relevant stage payment(s) (as the case may be); and
 - (b) any decrease in the value of any Advance Payment or stage payment previously invoiced to and paid by the Client shall be deducted from Energy Assets Utilities Limited next invoice in respect of the Works; and
 - (c) payment by the Client of any increase in any Advance Payment shall be deemed to form part of the Conditions Precedent.
- 17.5 The Client shall bear all Value Added Tax that becomes due on the Price.
- 17.6 The Client shall, unless otherwise specified in the Quotation, make payment in pounds sterling to the bank account notified to the Client in writing by Energy Assets Utilities Limited.
- 17.7 If payment is late the Client shall pay interest on the amount of such late payment from the final date for payment of Energy Assets Utilities Limited invoice at an annual rate of three percent (3%) per annum above the Barclays Bank base rate in force from time to time, compounded quarterly until the date of payment. Addition of such interest shall be without prejudice to any other right or remedy Energy Assets Utilities Limited has in respect of such late payment, and

shall not constitute any waiver of any breach by the Client or of any right or remedy on the part of Energy Assets Utilities Limited.

- 17.8 If the Client disputes any invoice or any part thereof it shall notify Energy Assets Utilities Limited of the amount in dispute within 42 days of the invoice and such dispute shall be resolved in accordance with clause 33. Without prejudice to the above provisions of this clause 17, the Client will pay the undisputed portion of any invoice notwithstanding any such dispute.

18 SUSPENSION

- 18.1 In the event that the Client is in breach of any of the payment provisions of this Agreement, Energy Assets Utilities Limited shall be entitled, on giving seven (7) days written notice, to suspend performance of its obligations under this Agreement in whole or in such part as Energy Assets Utilities Limited in its absolute discretion shall decide, until the Client has rectified such breach.

19 WARRANTY

- 19.1 Subject to the following provisions of this Clause 19, Energy Assets Utilities Limited warrants that it will carry out the Works with the skill and care reasonably to be expected of an RPO and as at the time of completion, the Works or (where applicable) any relevant Phase of the Works will be free from defect (except any defect due to user abuse and improper operation), provided that such warranty does not extend to any defect caused by:

- (a) incorrect or misleading information supplied by or on behalf of the Client;
- (b) incorrect or misleading information in relation to the Site or in relation to any Plant and Materials or any Equipment, materials or services provided by the Client and relied upon by Energy Assets Utilities Limited in performing the Works; or
- (c) any breach or default on the part of the Client.

- 19.2 Where the Works consist only of design services and services preparatory to provision of design services:

- (a) Energy Assets Utilities Limited warrants that the Works will be carried out with the skill and care reasonably to be expected of an RPO;
- (b) the warranty set out in this clause 19.2 shall apply to the exclusion of the warranty set out in clause 19.1 and all other warranties on the part of Energy Assets Utilities Limited in relation to the Works are excluded, including any such warranties expressly set out in this Agreement.

- 19.3 All warranties (whether implied by statute or otherwise) on the part of Energy Assets Utilities Limited in relation to the Works or this Agreement other than those expressly set out in this Agreement are excluded.

- 19.4 The Client shall promptly notify Energy Assets Utilities Limited in writing of any breach of the warranty given in Clause 19.1 or 19.2 (as the case may be) and give Energy Assets Utilities Limited a reasonable opportunity to rectify any such defect, or (where the warranty in clause 19.2 applies) to rectify any design defects in works executed to Energy Assets Utilities Limited design. The Client shall provide such access to the Site as Energy Assets Utilities Limited reasonably requires in order to conduct such rectification. The sole liability of Energy Assets Utilities Limited for any breach of such warranty shall be to rectify any such defect at its own cost.

- 19.5 The Client acknowledges that where title in the Works has vested in the Gas Transporter under the Gas Transporter Agreement or the Electricity Network Owner under the Electricity Network Agreement, any rectification works will be subject to the approval, instruction, direction and control of the Gas Transporter or the Electricity Network Owner. Energy Assets Utilities Limited will have no liability to the Client in respect of any breach of warranty where and to the extent

that the Network Owner does not approve or otherwise elects not to proceed with rectification of a defect.

- 19.6 Energy Assets Utilities Limited shall not be liable to the Client for any defect in the Works, or (as the case may be) and design defect in works executed to Energy Assets Utilities Limited design, unless the Client has given Energy Assets Utilities Limited an opportunity to rectify in accordance with this Clause 19. Where Energy Assets Utilities Limited is given such an opportunity but fails to rectify such defect within a reasonable time taking into account the provisions of clause 19.4 above, Energy Assets Utilities Limited sole liability to the Client in respect of the defect and such failure shall be the reasonable direct cost incurred by the Client in rectifying such defect.
- 19.1 The Client agrees that the Network Owner decision in relation to any aspect of the Works, including without limitation any defect, shall be final and binding upon the Client. Without prejudice to the generality of the foregoing, in the event that the Network Owner has given an instruction to Energy Assets Utilities Limited to correct any defect pursuant to the Gas Transporter or Electricity Network Agreement, or otherwise to carry out any additional or remedial works, and such action would conflict with any notice given by the Client under Clause 19.4, the Network Owner's instruction shall take precedence and Energy Assets Utilities Limited shall notify the Client in writing of the same. Any work performed by Energy Assets Utilities Limited in the rectification of any defect notified by the Network Owner shall be deemed to be the rectification of any similar defect notified by the Client pursuant to this Clause 19. The Client agrees to grant Energy Assets Utilities Limited and the Network Owner such access as either party reasonably requires for the inspection and testing of the Works and any defects to be corrected by Energy Assets Utilities Limited pursuant to the Gas Transporter Agreement or Electricity Network Agreement.
- 19.2 Notwithstanding any other provision of this Clause 19 or this Agreement and without extension to any applicable period of limitation, warranties under this Agreement on the part of Energy Assets Utilities Limited shall expire in accordance with the following provisions.
- (a) Where the warranties in clause 19.1 apply:
- (i) insofar as such warranties relate to reinstatement works or any other part of the Works that has not and is not intended to vest in the Network Owner (or any alternative Network Owner) such warranties shall expire 12 months following Final Completion;
 - (ii) insofar as such warranties relate to the exercise of reasonable skill and care in relation to the design capacity of the Asset, such warranties shall expire 12 months following Substantial Completion;
 - (iii) insofar as such warranties relate to matters other than those referred to in clauses 19.2(i) or (ii) above, such warranties shall expire on the earlier of
 - (A) the date on which the Asset is taken into use,
 - (B) the earliest date following Substantial Completion on which the Asset could have been taken into use were it not for any delay, breach or default of the Client in performing any of its obligations under this Agreement, and
 - (C) 12 months following Substantial Completion.
- (b) Where the warranty in clause 19.2 applies, such warranty shall expire on the date of completion and adoption by a the Network Owner of works executed to Energy Assets Utilities Limited design, provided that to the extent such warranty relates to the exercise of reasonable skill and care in relation to the design capacity of works executed to Energy Assets Utilities Limited design, such warranties shall expire 12 months following such date.

19.3 Following expiry in accordance with the above provisions of the warranties set out in clause 19.1 or 19.2 (as the case may be) Energy Assets Utilities Limited shall have no further obligation or liability to the Client:

- (a) to provide the Works; or
- (b) for any breach of any warranty in relation to the Works or the design or performance of the Works whether set out in this Clause 19 or otherwise; or
- (c) in connection with rectification or the cost of rectification of any defect in the Works or any design defect (as the case may be);

whether under this Agreement or otherwise.

19.4 For the avoidance of doubt, any liability of Energy Assets Utilities Limited under this Clause 19 is subject to the provisions of Clause 21.

20 INDEMNITY

20.1 The Client shall indemnify Energy Assets Utilities Limited in respect of:

- (a) any claims from owners or occupiers of the Site for losses, damages, costs and expenses which arise as a necessary and unavoidable (using reasonable skill and care) consequence of the execution of the Works;
- (b) any claim from any third party or other liability incurred by Energy Assets Utilities Limited by reason of any failure of the Client to comply with its obligations under Clause 8.1.

21 LIMITATION OF LIABILITY

21.1 Nothing in this Agreement shall exclude or limit the liability:

- (a) of either Party for death or personal injury resulting from negligence or for fraud or fraudulent misrepresentation; or
- (b) of the Client pursuant to Clause 20.1.

The following provisions of this Clause 21 are subject always to this Clause 21.1.

21.2 Energy Assets Utilities Limited aggregate liability to the Client howsoever caused or arising under or in connection with this Agreement, whether in contract, for breach, in tort (including without limitation negligence, breach of statutory duty or other tortious act omission or default), by way of indemnity, contribution or otherwise, shall be limited to

100% of the original Price as set out in the relevant Quotation for any and all such liability relating to Works (including any Variation thereto) provided or to be provided and any act omission or default in connection with such Quotation; and

21.3 Neither Party shall be liable to the other Party for any:

- (a) loss of profit, loss of use, loss of revenue, loss of anticipated saving, loss of contract or loss of production; or
- (b) indirect or consequential loss, injury or damage;

Whether incurred by the other Party or any third party, howsoever caused or arising, under or in connection with this Agreement (whether or not foreseeable at the date of this Agreement), whether in contract, for breach, in tort (including negligence, breach of statutory duty or other tortious act omission or default), by way of indemnity, contribution or otherwise.

22 INSURANCES

22.1 Energy Assets Utilities Limited and the Client shall each effect and maintain at all times when any works are being or will be carried out under this Agreement at their own respective cost,

insurance policies with insurers of good repute carrying on business in the European Union and on reasonable and usual terms including the minimum types and amounts of cover set out below.

- (a) Employer's liability Insurance for an amount not less than £5,000,000 per occurrence or series of occurrences arising from one event and complying with all applicable Legislation.
- (b) General third party liability insurance with a combined bodily injury and property damage limit of not less than £2,000,000 per occurrence or series of occurrences arising from one event.
- (c) Comprehensive motor vehicle liability insurance on motor vehicles used in connection with this Agreement.

In each case such insurance shall include the directors, officers and seniors managers of the insured Party as co-insureds.

23 FORCE MAJEURE

23.1 Neither Party shall be liable to the other or deemed to be in breach of this Agreement by reason of any failure or delay in performing its obligations under this Agreement if such failure or delay has been caused by Force Majeure.

23.2 If a party (the "Affected Party") is affected by Force Majeure in the performance of its obligations under this Agreement, then:

- (a) the Affected Party shall on becoming aware of the Force Majeure give written notice to the other party, specifying the nature and extent of the Force Majeure;
- (b) the Affected Party will at all times use reasonable endeavours to mitigate the severity of the impact of the Force Majeure;
- (c) Subject to the provisions of this Clause 23, the date for performance of such obligations shall be postponed by a period equal to the delay caused by the Force Majeure; and
- (d) neither Party shall be entitled to payment from the other Party in respect of extra costs and expenses incurred by reason of the Force Majeure.

23.3 If the Force Majeure in question prevails for a continuous period in excess of three months after the date on which the Force Majeure begins, either Party shall be entitled to give notice in writing to the other to terminate Energy Assets Utilities Limited employment in relation to any Works affected by such Force Majeure. The notice to terminate must specify the termination date, which must not be less than 15 days after the date on which the notice to terminate is given. Once a notice to terminate has been validly given, Energy Assets Utilities Limited employment in relation to such Works will terminate on the termination date set out in the notice.

23.4 For the purposes of this Agreement, Force Majeure means any of the following events or any combination of such events:

- (a) war, civil war or armed conflict arising within and affecting the United Kingdom of Great Britain and Northern Ireland;
- (b) nuclear, chemical or biological contamination of the Site;
- (c) acts of terrorism;
- (d) substantial damage to the Works arising from the effect of pressure waves caused by aircraft or other aerial devices travelling at sonic or supersonic speed, which materially affects either Party's ability to carry out its obligations under this Agreement;
- (e) fire or flood (other than fire or flood caused by the negligence, breach or default of the Affected Party);

- (f) hurricanes, tornadoes and other exceptionally adverse weather conditions;
- (g) official strike or lockout;
- (h) refusal by a relevant authority to grant any Street Works Licence or planning permission (not being a planning permission that the Client is required to obtain) required in connection with the Works or any part of the Works or delay in the grant of such licence or permission or the refusal to grant any such licence or permission other than on unreasonably onerous terms;
- (i) shortage of fuel supplies due to protests, blockades or other action of individuals or organisations, whether acting collectively or otherwise.

24 CANCELLATION AND TERMINATION

24.1 If the Client cancels or purports to cancel all or part of the Works the provisions of clause 10 apply in relation to any such cancellation or purported cancellation.

24.2 If Energy Assets Utilities Limited commits a material breach of its obligations under this Agreement, the Client may give Energy Assets Utilities Limited written notice identifying the breach and stating that notice of termination will be served if such breach is not remedied. If Energy Assets Utilities Limited fails to remedy such breach within 14 days after receipt of such notice or within such period fails to demonstrate to the Client that it has taken and is taking steps to remedy such breach and will remedy such breach within a period agreed with the Client (such agreement not to be unreasonably withheld or delayed), then the Client may forthwith by written notice terminate Energy Assets Utilities Limited's employment under this Agreement.

24.3 If the Client:

- (a) does not pay Energy Assets Utilities Limited any amount properly due (subject to any deduction or set-off the Client is entitled to make pursuant to this Agreement) by the final date for payment; or
- (b) otherwise commits a material breach of its obligations under this Agreement;

Energy Assets Utilities Limited may give the Client written notice identifying the non-payment or breach and stating that notice of termination will be served if such non-payment or breach is not remedied. If the Client fails to remedy such breach within 14 days after receipt of such notice or (in the case of a breach other than in relation to payment) within such period fails to demonstrate to Energy Assets Utilities Limited that it has taken and is taking steps to remedy such breach and will remedy such breach within a period agreed with Energy Assets Utilities Limited (such agreement not to be unreasonably withheld or delayed), then Energy Assets Utilities Limited may forthwith by written notice terminate its employment under this Agreement.

24.4 Either Party may terminate Energy Assets Utilities Limited employment under this Agreement forthwith by written notice to the other in the event that the other Party:

- (a) becomes or threatens to become bankrupt or insolvent or is adjudicated bankrupt or insolvent by a court of competent jurisdiction in its country of incorporation; or
- (b) has a body or person (including, but not limited to, a liquidator, administrator or other receiver or manager) appointed to manage its affairs or assets or its undertakings on behalf of its creditors, its members or a court of competent jurisdiction; or
- (c) issues a notice proposing that it should be wound up or passes a resolution for its winding up (except in each case for the purposes of amalgamation or reconstruction); or
- (d) ceases to carry on all or substantially all of its business or is unable to pay its debts as defined in accordance with relevant legislation (in the case of a company incorporated

in England and Wales, within the meaning of Section 123 of the Insolvency Act 1986) including any amendments and re-enactments thereof.

24.5 Notwithstanding any other right or remedy of the Parties under this Agreement, termination under Clause 23 or this Clause 24 shall constitute a Variation omitting all outstanding parts of the Works other than any reinstatement works falling within a Highway and any further works necessary to leave the Works in a safe condition (in each case insofar as reasonably practicable taking into account any Force Majeure giving rise to such termination). The provisions of clause 10.4 will apply in relation to any such Variation, provided that in the event of termination by the Client under clause 24.2 or clause 24.4 (but not otherwise) clauses 10.4(a)(i) and (iv) and clause 10.4(b) will not apply when calculating any consequent adjustment to the Price.

24.6 Subject to deduction of all previous payments made by the Client to Energy Assets Utilities Limited under this Agreement, the Client shall pay to Energy Assets Utilities Limited the Price as adjusted in accordance with clause 24.5. In the event that such Price is less than the total of such previous payments, Energy Assets Utilities Limited will pay the difference to the Client.

25 INTELLECTUAL PROPERTY

25.1 All Background Intellectual Property owned by each Party prior to the date of this Agreement shall continue to be the sole property of that Party.

25.2 Subject to any contrary provision agreed between Energy Assets Utilities Limited and the Network Owner, all IP Rights resulting from or in the Works or arising in connection with this Agreement shall vest in Energy Assets Utilities Limited.

25.3 The Client grants to Energy Assets Utilities Limited an irrevocable non exclusive royalty free licence to use Background Intellectual Property owned by the Client so far as necessary for the purpose of:

- (a) performance of the Works; and
- (b) the taking of ownership of the Works and the Asset by the Network Owner and operation and maintenance of the Asset by the Network Owner.

The Client warrants that it has all necessary rights and/or title to enable it to grant such licence.

25.4 Energy Assets Utilities Limited grants to the Client an irrevocable non exclusive royalty free licence to use the IP Rights created in the design and/or performance of the Works for all purposes in connection with the performance of the Works and use of the Asset, provided always that such licence shall terminate with effect from the date on which the Asset is taken into use or (where the Works consist of design services and services preparatory to provision of a design only), the date on which works to Energy Assets Utilities Limited design are completed and taken into use. Energy Assets Utilities Limited warrants that it has all necessary rights and/or title to enable it to grant such licence.

25.5 The Client shall indemnify and hold harmless Energy Assets Utilities Limited against all actions, claims, damages, costs and expenses arising from or incurred by reason of:

- (a) use by the Client of IP Rights created in the design and/or performance of the Works other than as permitted by the licence granted under this Agreement; or
- (b) use within the scope of the licence granted under this Agreement of all or any part of:
 - (i) the Background Intellectual Property licensed to Energy Assets Utilities Limited under Clause 25.3; or
 - (ii) any rights held out by the Client as forming part of such Background Intellectual Property;

infringing the rights of any third party.

26 CONFIDENTIALITY

- 26.1 Each Party shall keep confidential all Confidential Information connected with the other Party or the business of the other Party that comes to its knowledge under or as a result of this Agreement. The Parties shall not disclose such information to any third party or use it other than for the management and performance of the Works except:
- (a) to the extent Energy Assets Utilities Limited needs to disclose such information to the Network Owner in connection with the Gas Transporter Agreement or the Electricity Network Agreement, or any subcontractor or potential subcontractor for the purpose of seeking tenders for carrying out of the Works or any part of the Works;
 - (b) with the written agreement of the other Party or by requirement of law or of a regulatory authority or governmental body having jurisdiction over the Parties, or by any recognised stock exchange;
 - (c) to a Party's professional advisers;
 - (d) where the information is in or comes into the public domain (otherwise than by failure of a Party to comply with its obligations under this Agreement);
 - (e) where the receiving Party can show that it had the information in its possession prior to disclosure free from any obligation of confidentiality to the other Party or any third party;
 - (f) where the receiving Party can show that the information was developed independently by the receiving Party without reference to information disclosed by the disclosing Party;
 - (g) where the information is or becomes lawfully available to the receiving Party from a source having a right to disclose the same; or
 - (h) where expressly permitted under this Agreement.
- 26.2 Where a Party makes disclosure to any employee, consultant, subcontractor, potential subcontractor or agent, that disclosure shall be subject to obligations equivalent to those set out in this Agreement. Each Party shall use all reasonable endeavours to procure that any such employee, consultant, subcontractor, potential subcontractor or agent complies with such obligations, provided that each Party shall continue to be responsible to the other in respect of any disclosure or use of Confidential Information by a person to whom disclosure is made by that Party.
- 26.3 Upon Final Completion of the Works or earlier termination of Energy Assets Utilities Limited employment under this Agreement, each Party shall return to the other all Confidential Information which has been disclosed by the other Party.

27 ENTIRETY OF AGREEMENT AND AMENDMENTS

- 27.1 This Agreement constitutes the entire agreement between Energy Assets Utilities Limited and the Client in connection with its subject matter and supersedes all prior representations, communications, agreements, negotiations and understandings whether oral or written concerning the subject matter of this Agreement.
- 27.2 Each of the Parties acknowledges and confirms that it does not enter into this Agreement on the basis of and does not rely upon and has not relied upon any statement or representation (whether negligent or innocent) or warranty or other provision (in any case whether oral written, express or implied) made or agreed to by any person (whether a party to this Agreement or not) except those expressly set out in this Agreement.
- 27.3 The above does not apply to any statement representation or warranty made fraudulently or to any provision of this Agreement that was induced by fraud.
- 27.4 No amendment to this Agreement shall be binding on the Parties unless in writing and signed by both Parties.

28 WAIVER

- 28.1 No term of this Agreement shall be considered waived by either Party unless such waiver is set out expressly in writing and signed by the Party waiving such term. No such waiver shall be a waiver of any default or breach of the terms of this Agreement unless expressly set forth in such waiver.
- 28.2 The non-enforcement of any terms of this Agreement by either Party shall not be construed as a waiver of or otherwise prejudicial to the rights of such Party under this Agreement or at law or in equity.
- 28.3 No failure or delay in exercising any right or remedy under this Agreement shall be construed as a waiver of that right or remedy.
- 28.4 No single or partial exercise of any right or remedy shall preclude further exercise of that right or remedy.
- 28.5 No waiver by a Party of any breach of this Agreement shall be construed as a waiver of any preceding or subsequent breach.

29 RELATIONSHIP OF PARTIES

- 29.1 The status of Energy Assets Utilities Limited shall be that of independent contractor and the relationship of the Parties shall not be that of principal and agent or employer and employee.

30 ASSIGNMENT AND SUB-CONTRACTING

- 30.1 Neither Party may assign or otherwise transfer the benefit of this Agreement without the prior written consent of the other Party, which consent may not be unreasonably withheld or delayed, provided that such consent shall not be required for an assignment by Energy Assets Utilities Limited to an Affiliate.
- 30.2 Energy Assets Utilities Limited shall have the right to sub-contract the whole or any part of the Works. Any such sub-contracting shall not relieve Energy Assets Utilities Limited from any liability or obligation under this Agreement.

31 NOTICES

- 31.1 Any notices or other communications between the Parties under this Agreement shall be given in writing or (where expressly permitted by the terms of this Agreement) confirmed in writing.
- 31.2 Unless otherwise agreed any such notice of communication shall be respectively addressed and sent by personal delivery, facsimile transmission or registered post, recorded delivery or pre-paid first class post to the address and/or other relevant contact details set out in the Quotation.
- 31.3 Any such notice or communication shall be deemed to have been duly delivered and received:
- (a) at the actual time of delivery if delivered personally;
 - (b) at the time of legible receipt if transmitted by facsimile;
 - (c) three (3) working days subsequent to the date of posting if sent by registered post, recorded delivery or pre-paid first class post.

32 THIRD PARTY RIGHTS

- 32.1 Notwithstanding references in any provision of this Agreement to a third party (whether by name, description or as a member of a class), the Parties do not intend such provision to be enforceable by the third party in its own right. No party other than a Party to this Agreement shall have any right to enforce any provision of this Agreement pursuant to the Contracts (Rights of Third Parties) Act 1999.

33 LAW AND DISPUTES

- 33.1 This Agreement shall be governed by and construed in accordance with the laws of England.
- 33.2 The English Courts shall jurisdiction in relation to all matters under or in connection with this Agreement. Such jurisdiction shall be exclusive save in relation to any enforcement of a judgment of the English Courts.
- 33.3 Any dispute between the Parties may be referred to adjudication in accordance with the TeCSA Adjudication Rules.

SCHEDULE 2

1 DELAY LIABILITY

Value of Works (assessed as the Price as adjusted in accordance with this Contract)	Rate of Liquidated Damages per Working Day	Aggregate limitation of liability for delay to completion of all or any part of the Works
up to £1,000	£20	Lesser of £200 or the Price
£1,001-£4,000	Lesser of £100 or 2.5% of the Price	25% of the Price
£4,001-£20,000	£100	25% of the Price
£20,001-£50,000	£100	£5,000
£50,001-£100,000	£150	£9,000

2 A SUMMARY OF ROLES AND DUTIES UNDER CDM 2015

CDM dutyholders	Summary of role/main duties
Clients are organisations or individuals for whom a construction project is carried out.	Make suitable arrangements for managing a project. This includes making sure: <ul style="list-style-type: none"> ■ other dutyholders are appointed; ■ sufficient time and resources are allocated. Make sure: ■ relevant information is prepared and provided to other dutyholders; ■ the principal designer and principal contractor carry out their duties; ■ welfare facilities are provided. See paragraphs 23–52 for more guidance.
Domestic clients are people who have construction work carried out on their own home, or the home of a family member that is not done as part of a business, whether for profit or not.	Domestic clients are in scope of CDM 2015, but their duties as a client are normally transferred to: <ul style="list-style-type: none"> ■ the contractor, on a single contractor project; or; ■ the principal contractor, on a project involving more than one contractor. However, the domestic client can choose to have a written agreement with the principal designer to carry out the client duties. See paragraphs 53–56 for more guidance.
Designers are those, who as part of a business, prepare or modify designs for a building, product or system relating to construction work.	When preparing or modifying designs, to eliminate, reduce or control foreseeable risks that may arise during: <ul style="list-style-type: none"> ■ construction; and ■ the maintenance and use of a building once it is built. Provide information to other members of the project team to help them fulfil their duties. See paragraphs 72–93 for more guidance.
Principal designers** are designers appointed by the client in projects involving more than one contractor. They can be an organisation or an individual with sufficient knowledge, experience and ability to carry out the role.	Plan, manage, monitor and coordinate health and safety in the pre-construction phase of a project. This includes: <ul style="list-style-type: none"> ■ identifying, eliminating or controlling foreseeable risks; ■ ensuring designers carry out their duties. Prepare and provide relevant information to other dutyholders. Provide relevant information to the principal contractor to help them plan, manage, monitor and coordinate health and safety in the construction phase. See paragraphs 94–115 for more guidance.
Principal contractors are contractors appointed by the client to coordinate the construction phase of a project where it involves more than one contractor.	Plan, manage, monitor and coordinate health and safety in the construction phase of a project. This includes: <ul style="list-style-type: none"> ■ liaising with the client and principal designer; ■ preparing the construction phase plan; ■ organising cooperation between contractors and coordinating their work. Ensure:

	<ul style="list-style-type: none"> ■ suitable site inductions are provided; ■ reasonable steps are taken to prevent unauthorised access; ■ workers are consulted and engaged in securing their health and safety; and ■ welfare facilities are provided. See paragraphs 110–146 for more guidance.
Contractors are those who do the actual construction work and can be either an individual or a company	Plan, manage and monitor construction work under their control so that it is carried out without risks to health and safety. For projects involving more than one contractor, coordinate their activities with others in the project team – in particular, comply with directions given to them by the principal designer or principal contractor. For single-contractor projects, prepare a construction phase plan. See paragraphs 147–179 for more guidance.
Workers are the people who work for or under the control of contractors on a construction site.	<p>They must:</p> <ul style="list-style-type: none"> ■ be consulted about matters which affect their health, safety and welfare; ■ take care of their own health and safety and others who may be affected by their actions; ■ report anything they see which is likely to endanger either their own or others' health and safety; ■ cooperate with their employer, fellow workers, contractors and other dutyholders.
<p>*Organisations or individuals can carry out the role of more than one dutyholder, provided they have the skills, knowledge, experience and (if an organisation) the organisational capability to carry out those roles in a way that secures health and safety.</p> <p>** Principal designers are not a direct replacement for CDM co-ordinators. The range of duties they carry out is different to those undertaken by CDM co-ordinators under CDM 2007 (see paragraphs 181–186 for information about transitional arrangements).</p>	